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Time available

➢ 35.5 beam days (Wednesdays excluded) divided in 3 time slots:

➢ 12.5 days from Thursday September 20th to Wednesday October 3rd

➢ 13 days from Wednesday October 10th to Wednesday October 24th

➢ 10 days from Wednesday October 31st to Sunday November 11th
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Tentative Plan
Thursday September 20th to Wednesday October 3rd

➢ Cherenkov scan; PD runs scanning different energies   1.5 day→

➢ +7 GeV   1 day→

➢ +5 Gev   2 days→

➢ +4 GeV   2 days→

➢ +2 GeV > 2 days

➢ +1 GeV > 4 days

Wednesday October 10th to Wednesday October 24th

➢ +7 GeV   1 day→

➢ +1 Gev   5 days→

➢ +2 GeV   3 days→

➢ +4 GeV > 2 days

➢ +5 GeV > 2 days

Wednesday October 31st to Sunday November 11th

➢ Electron run + any additional hadron runs not taken before
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Additional comments

➢ Given the amount of beam time available, my proposal is to remove from the run plan a couple 
of beam energies (5 GeV and 6 GeV for instance) to ensure to collect enough data at the 
remaining energies. For the same reason, I would suggest data taking to be limited to positive 
runs only

➢ This plan is by no mean definitive: it will be revised as we take data

➢ There will be meetings (at least once per week) with reconstruction and offline analysis people to 
understand the quality of data taken and change the run plan if needed

➢ From now on priority will be beam data collection: any non urgent test will be postpone to beam 
off weeks
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